Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 08-09-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Aug 8, '04 Aug 15, '04 Aug 22, '04 Aug 29, '04
sIMITIW[T[F[s[sIM|TIW[T[F[s|sIM|TIW[T[F[s|s|M|[T|wW[T[F[S

1 202 d? Mon 12/8/03

2 Bldg. 67 Foundations 760' & 777 33d Fri 7/23/04

3 Rebar On L Lineto F.5 Conco 5d Mon 8/2/04 | nco

4 Insert Collector pipe KDS 2d Mon 8/9/04 |9 KDS

5 Anchor Bolts Conco 5d Wed 8/4/04 conco

6 Place Concrete- Conco 1d Wed 8/11/04 8/11 h conco

7 layout Line F.5-Cl/Linel-4.5 Conco 2d Fri 7/23/04

8 Edge Form Conco 5d Fri 8/6/04 conco

9 Rebar Conco 4d Mon 8/9/04 |9 conco

10 Anchor Bolts Conco 5d Thu 8/12/04 8/12 conco

11 Insert Collector pipe KDS 2d Tue 8/17/04 8/17 KDS

12 Place Concrete- Conco 1d Thu 8/19/04 8/19 ] conco

13 layout Line C-H/Line45-5 Conco 2d Wed 8/4/04 | o

14 Excavate Conco 4d Fri 8/6/04 conco

15 Edge Form Conco 5d Tue 8/10/04 |8/10 j Conco

16 Rebar Conco 4d Fri 8/13/04 8/13 [ Conco

17 Anchor Bolts Conco 5d Tue 8/17/04 8/17 conco

18 Insert Collector pipe KDS 2d Fri 8/20/04 8/20 [ T KDS

19 Install embeds Conco 1d Fri 8/20/04 8/20 j Conco |

20 Place Concrete- Conco 1d Tue 8/24/04 8/24 conco

21 Temp Footing @ B line Gayle 1d Tue 8/24/04 8/24 T Gayle

22 |

23 Level 5 Bridge Footing Conco 3d Mon 8/30/04 8/30 conco

24 South exteriorStair grade beams Conco 4d Thu 9/2/04 9/2 %

25

26

27 Elevator # 2 concrete (shotcrete) 8d Tue 8/17/04

28 Wall Rebar Conco 3d Tue 8/17/04 8/17 conco

29 Electrical Sasco 1d Fri 8/20/04 8/20 ] Sasco

30 Formwork Conco 3d Mon 8/23/04 8/23 conco

31 Place Concrete Conco 1d Thu 8/26/04 8/26 ] conco

32

33
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34

35 Elevator # 1 concrete 13d Tue 8/10/04

36 excavate Conco 2d Tue 8/10/04 |8/10 conco

37 waterproofing pit Blues 1d Thu 8/12/04 8/12 Blues

38 slab & sump pit rebar Conco 3d Fri 8/13/04 8/13 | Conco

39 slab concrete Conco 1d Thu 8/19/04 8/19 [ ] conco

40 Electrical Sasco 1d  Thu8/10/04 8/1gﬁ§asco

41 Wall Rebar Conco 3d Fri 8/20/04 8/20 E conco

42 Formwork Conco 2d Tue 8/24/04 8/2 Conco

43 Place Concrete Conco 1d Thu 8/26/04 8/26 %Conco

44 Scaffold 67 6d Mon 8/16/04

45 LineLto G.5 Conco 2d Mon 8/16/04 8/16 I-.Conco

46 Remainder G.5 - E line Conco 2d Fri 8/20/04 3/20 [T :I Conco

47 Waterproofing Bldg.67 (above 8') 16d Wed 8/18/04

48 Line L Blues 6d Wed 8/18/04 8/18 -Blues

49 Linel &4 Blues 12d Tue 8/24/04 8/24

50 Shotcrete Walls Line L 5d Thu 8/26/04

51 Rebar Conco 4d  Thu8/26/04 8/26 T Cconco

52 Shotcrete Conco 1d Wed 9/1/04 9/1 D Conco

53

54

55 Water Proofing Bldg. 67A (below 8') 16d Wed 8/4/04

56 Line UB.1 8d Wed 8/4/04

57 Line UB.C 4d Mon 8/16/04 8/16

58 UB (67A) Foundations 18d Tue 8/10/04 S .

59 Install Elec. Sasco 4d Tue 8/10/04 (8/10 I Sasco

60 Layout Conco 1d Thu 8/19/04 8/19 conco

61 Excavate Conco 2d Fri 8/20/04 8/20 conco

62 Install rebar Conco 4d Tue 8/24/04 | 8/247 -0

63 Install pipe collectors KDS 1d Mon 8/30/04 8/30 KDS

64 Formwork Conco 1d Tue 8/31/04 8/31 | - Conco

65 Templates for dowels Conco 2d Tue 8/31/04 8/3L) conco

66 Pour Concrete Conco 1d Thu 9/2/04 9/2 %on
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67 Cooling Tower 24d Fri 8/6/04

68 Layout BKF 1d Fri 8/6/04 | F

69 SSinstall 2d Mon 8/9/04 |9

70 Waterproofing Blues 3d Wed 8/11/04 8/11 Blues

71 Drainage system KDS 3d Thu 8/12/04 8/12 T KDS

72 Subgrade McG Hester 1d Tue 8/17/04 8/17_ McG Hester

73 Formwork Conco 2d Wed 8/18/04 8/18 conco

74 Rebar Conco 4d Fri 8/20/04 8/20 conco

75 Sog Conco 2d Thu 8/26/04 - 8/26 I 20

76 Form walls Conco 6d Mon 8/30/04 8/30

77 Place Concrete Walls Conco 2d Tue 9/7/04

78 Lower fill area utilities od Tue 8/10/04 ‘ 8/10

79 V- Ditch / swale TBD od Tue 8/10/04 ’ 8/10

80 Road A Utilities Install 25d? Wed 7/28/04

81 Elect Duct Bank Sasco 12d Tue 8/10/04 |8/10 Sasco

82 Elect Vaults 222 Sasco 13d Mon 8/9/04 |9 Sasco

83 HPNG MJB 45d Fri 8/6/04 MJB

84 HPCW MJB 45d Mon 8/9/04 9)| I MJIB

85 PD MJB 2d Mon 8/16/04 8/16r | MJIB

86 CA MJB 2d  Tue 8/17/04 gLyH | MJB

87 Irrigation Sleeves Under Road Shooter 3d Wed 8/18/04 8/1l ‘ Shooter

88 Agg Base McG Hester 3d Wed 8/25/04 8/25 Hester

89 Base lift Paving McG Hester 2d Mon 8/30/04 8/30 McG Hest

90 North end Road A Utilities Install 9d Thu 8/5/04

91 Perf Drain 3d Thu 8/5/04 :I

92 HPCW & HY 73 MJB 4d Thu 8/12/04 8/12 MJB

93 North Slope Utilities Install 21d? Wed 7/28/04

94 Storm Drain MJB 7d Wed 7/28/04

95 HPCW, HPNG MJB 5d Mon 8/9/04 |9 MJB

96 18 ea Conduit Duct Bank Sasco 8d Mon 8/16/04 8/16 Sasco

97 install ground grid Sasco 1d? Thu 8/19/04 8/19 D Sasco

98

99
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ID

Task Name

Contr.

Dur

Start

Aug 8, '04 Aug 15, '04

Aug 22, '04

Aug 29, '04

S |M

TIW[T[F[s[s[M[T]w]

TIF[s|s|M[T[w

TIF[s|[sM[T|wW[T][F]s

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

CIP mockup

South Slope Utilities Install
Reroute Conduits TMH584A
Tele conduit 584a to 67

install ground grid

Lawrence Rd. Utilites Install
Rough Grade
SD
PD

then end

Conco

CC Elect
Sasco

Sasco

McG Hester
MJB
MJB

5d

9d
1d
2d
2d

192 d?
2d
4d
3d

Mon 8/16/04

Tue 8/10/04
Tue 8/10/04
Thu 8/19/04
Tue 8/17/04

Mon 12/8/03
Mon 8/16/04
Thu 8/19/04
Mon 8/23/04

1d? Mon 12/8/03

‘ Conco

8/10

j CC Elect

8/19

Sasco

8/17

Sasco

8/16 M

cG Hester

8/19

<

8/23

<

JB
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